Approved For Release 2008/09/26 : CIA-RDP80-00810A006700650001-9

25X1

CLASSIFICATION S-E-C-R-E-T

CENTRAL INTELLIGENCE AGENCY

INFORMATION REPORT

REPORT

CD NO.

COUNTRY East Germany

DATE DISTR. 10 June 1955

SUBJECT Main Administration for Radio and Telecommunications 1954 State Plan Research and Development Projects (D-Themen)

NO. OF PAGES 2

PLACE ACQUIRED

NO. OF ENCLS. (LISTED BELOW)

DATE OF INFO.

SUPPLEMENT TO REPORT NO. 25X1

THIS DOCUMENT CONTAINS INFORMATION AFFECTING THE NATIONAL DEFENSE OF THE UNITED STATES, WITHIN THE MEANING OF TITLE 18, SECTIONS 793 AND 794, OF THE U. S. CODE, AS AMENDED. ITS TRANSMISSION OR REVELATION OF ITS CONTENTS TO OR RECEIPT BY AN UNAUTHORIZED PERSON IS PROHIBITED BY LAW. THE REPRODUCTION OF THIS FORM IS PROHIBITED.

THIS IS UNEVALUATED INFORMATION

ILLEGIB

1954 Projects to be Continued in 1955

Title	Percentage of 1954 Fulfillment	Completion Date
Anti-collision radar device (Kollisionsschutzgeraet)	80	4th Quarter 1955
Miniature tubes	80	2nd Quarter 1955
Reactance current condenser	80	4th Quarter 1955
Streckenzentralstellwerk	100	Tests in 1955
Ortssysteme (local telephone system)	90	3rd Quarter 1955
Automatic telephone devices	90	2nd Quarter 1955
Picture tube (Bildwiedergaberoehre)	90	2nd Quarter 1955
Carrier frequency system	100	3rd Quarter 1955
Fernmesseinrichtungen *	100	1st Quarter 1955
Radio reception components	80	1st Quarter 1955
Television home receivers	90	4th Quarter 1955
Underground radio-telephone installation (Untertage-Funksprechanlage)	50	4th Quarter 1955
Ultra-short-wave traffic wireless installation (UKW-Verkehrsfunklage).	Completed for 4-meter band and 10-meter band. This part has gone into production. The 1.5-meter band is not yet completed.	4th Quarter 1955

25X1

* Literally remote measuring devices.

CLASSIFICATION S-E-C-R-E-T

STATE	X	NAVY	X	NSRB	DISTRIBUTION
ARMY	X	AIR	X	FBI	

25X1

Approved For Release 2008/09/26 : CIA-RDP80-00810A006700650001-9

Approved For Release 2008/09/26 : CIA-RDP80-00810A006700650001-9

25X1

S-E-C-R-E-T

3. The indications in the above list that some projects were fulfilled 100% does not necessarily mean that the project was completed. It only means that the planned 1954 completion rate was fully attained.

4. The document also states that development project [redacted] "Development of a three kilowatt television transmitter", was entirely completed in 1954 and will go into production in 1955.

25X1

-2-

S-E-C-R-E-T

Approved For Release 2008/09/26 : CIA-RDP80-00810A006700650001-9